
Airports Division

Department of Transportation State of Hawaii



The Hawai`i Airports Modernization Program

The \$2.3-billion Hawai`i Airports Modernization Program announced by Governor Lingle in March 2006 is now well under way, with important improvements already completed or under construction at all major airports in the system.



Economic Stimulus

Estimated results from the direct expenditure of \$2.3 billion for the Modernization Program:

- \$5.1 billion in cumulative economic output or activity for the State of Hawaii
- \$1.9 billion in cumulative earnings
- 40,300 jobs from FY 2006 through FY 2021.



Honolulu International Airport



As part of the larger statewide \$2.3 billion Airports Modernization Program, the HNL Modernization Program will transform Honolulu International Airport into a distinctive, functional airport, worthy of a first class visitor destination.


Honolulu International Airport



Honolulu Modernization Program	Cost
Completed	
FIDS and PA System Upgrade	\$9,886,315
Common Chilled Water Loop	\$10,408,600
DH Chilled Water Plant	\$12,030,350
Current	
New Parking Structure	\$40,100,000
 Security Improvements 	\$2,709,000
3rd Level Sterile Corridor	39,221,000
Explosive Detection System Phase II	\$58,222,194
 Elliott Street Support Facilities 	\$180,083,562
 Reconstruct Runways and Taxiways 	\$15,411,000
 Air Conditioning System Replacement 	\$3,009,237
Future	
Airfield Waterline Replacement	\$9,035,000
 Reconstruct Runways and Taxiways 	\$13,159,000
 New Mauka Concourse 	\$338,980,000
 Interisland Maintenance Facility Imp. 	\$8,105,000
 Isolation Units at Gates 33 and 34 	\$22,000,000
TOTAL	\$762,360,258

Interisland Maintenance Facility Groundbreaking
December 10, 2008

Honolulu International Airport





New Mauka Concourse

Kahului Airport



HANA AIRPORT (HNM)

Completed Runway Safety Area Improvements Kahului Terminal Improvements – phase IB General Purpose Apron & ASAP Bldg. Common Use Passenger Processing System Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges	6,827,000 5,000,000 4,351,000 7,866,000 4,845,000 5,117,000 2,000,000
 Runway Safety Area Improvements Kahului Terminal Improvements – phase IB General Purpose Apron & ASAP Bldg. Common Use Passenger Processing System Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	5,000,000 4,351,000 7,866,000 4,845,000 5,117,000
 Kahului Terminal Improvements – phase IB General Purpose Apron & ASAP Bldg. Common Use Passenger Processing System Current Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	5,000,000 4,351,000 7,866,000 4,845,000 5,117,000
 Kahului Terminal Improvements – phase IB General Purpose Apron & ASAP Bldg. Common Use Passenger Processing System Current Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	4,351,000 7,866,000 4,845,000 5,117,000
 General Purpose Apron & ASAP Bldg. Common Use Passenger Processing System Current Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	7,866,000 4,845,000 5,117,000
Common Use Passenger Processing System Current Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update	4,845,000 5,117,000
Current Runway Safety Area Improvements Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update	5,117,000
 Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	5,117,000
 Access Control & CCTV Systems Part 107 Security Improvements Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	
 Kahului Parking Lot Expansion Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	2.000.000
 Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	-,000,000
 Passenger Information Systems Installation of Washracks Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	7,105,000
 Reroof Terminal Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	7,000,000
 Kahului EDS Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	4,201,000
 Fuel Storage Site Development Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	5,170,000
 Heliport Improvements Replacement of Passenger Loading Bridges Master Plan Update 	3,900,000
 Replacement of Passenger Loading Bridges Master Plan Update 	1,113,840
Master Plan Update S	3,600,000
	0,170,000
Future	3,000,000
Elevator and Escalator Improvements	6,460,000
	2,000,000
	5,500,000
	4,000,000
Airfield Pavement Improvements S	3,522,000
TOTAL \$288	5,648,000

Moloka`i and Lana`i Projects





Moloka`i Modernization Program	Cost
Current	
New ARFF Station	\$6,910,000
Future	
Security System Improvements	\$1,505,000
TOTAL	\$8,415,000


Lana`i Modernization Program	Cost	
Current		
New ARFF Station	\$7,655,000	
General Aviation Apron	\$6,217,818	
Future		
Security System Improvements	\$1,382,000	
TOTAL	\$15,254,818	

Kona International Airport




Kona Modernization Program	Costs
Completed	
Perimeter Road and Fence	\$2,333,250
Current	
Kona Terminal Improvements - Design	\$4,000,000
Kona Terminal Expansion Program	\$9,460,000
Kona Parking Lot Expansion	\$6,819,493
 Kona Installation of Washracks 	\$667,000
Future	
Part 107 Security – Phase I	\$1,120,000
 Kona Access Control & CCTV Systems 	\$2,947,000
Kona ARFF Building	\$15,885,000
Terminal Improvements, Phase 1	\$100,000,000
TOTAL	\$143,231,743

Hilo International Airport



Hilo Modernization Program	Costs
Completed	
Keaukaha Subdivision Noise Program	\$665,000
Current	
Hilo Cargo Facilities	\$34,780,000
Hilo Noise Monitoring System	\$394,000
Hilo Noise Attenuation, Keaukaha Homes	\$11,000,000
Hilo Parking Lot Improvements	\$3,235,000
Reconstruct T-Hangars, Ph. 1	\$1,171,116
Future	
Hilo Access Control & CCTV Systems	\$2,765,000
Replace Passenger Loading Bridges	\$4,582,000
New Taxiway F	\$2,550,000
Perimeter Road and Security Fence	\$2,798,000
Reconstruct T-Hangars, Ph. 2	\$1,531,000
TOTAL	\$65,471,116

Lihu`e Airport





Lihue Modernization Program	Cost
Completed	
Airfield Lights & Sign Replacement	\$1,066,819
Lihue Heliport Improvements	\$8,330,073
Lihue Airport Baggage Claim Improvements	\$4,528,742
Lihue Airport Baggage Claim Improvements II	\$4,375,471
Lihue Perimeter Road & Security Fence	\$4,630,000
Current	
Former Landfill Site Restoration	\$1,154,408
Former Landfill Site Restoration – Phase II	\$784,000
Part 107 Security - Phase I	\$1,580,000
Access Control & CCTV Systems	\$1,899,000
Lihue Parking Lot Expansion	\$3,185,000
Air Conditioning System Replacement	\$3,009,237
Future	
Noise Monitoring System	\$746,000
Lihue EDS	\$6,460,000
Lihue EDS – Phase II	\$15,000,000
Land Acquisition	\$17,100,000
TOTAL	\$73,848,750

Mahalo!

Please Visit the Hawaii Airports Modernization Website at:

www.hawaiiairportsmodernization.com





Harbors Modernization Plan HMP Update



HMP

Harbors Modernization Plan

- HMP Financial Plan
 - Original Concept
 - Changes due to economic considerations
 - Tariff Increases
- Impact of Delayed Bond Issuance on Project Schedules
- Project Status
- Federal Economic Stimulus Funds
- Kahului West Harbor Infrastructure



- Original Concept: \$842M in 6 years
 - Harbors Revenue Bond based no federal funds
 - Debt Service on \$842M was roughly \$62+M/yr at 6 year point (current revenue bond debt service at \$23M/yr)
 - Aggressive increase in tariffs necessary to support the debt service on \$842M
 - NCL redeployed two home-ported vessels
- Revised Concept: \$618M in 6 years
 - Mid 2008: HHUG and State de-scoped HMP to \$618M after eliminating Kahului West Harbor Cruise Terminal and Ferry Terminal, Kawaihae Pier 4 and Nawiliwili inner jetty project

- Fall-2008: Further Revised Concept: \$618M over 6+ years
 - Economic stagnation affected Harbors' revenue projections
 - Multi-year financial plan could not support debt service on \$618M in 6yrs
 - FY2009 \$120M bond issuance on track
 - FY2011 bond issuance delayed to FY2013 with push-out of project schedules and reprioritization of some projects
 - FY2012 bond issuance delayed to FY2014
 - Debt service on FY2009 (\$120M), FY2013 (\$200M) and FY2014 (\$155M) bond issuances roughly \$34M a year at 6 year point on \$475M

- Tariffs last increased in 1997
 - Tariff increases necessary to support continued operations, maintenance, CIP projects and underwrite HMP debt service
 - State Core Group and HHUG have met extensively on issues relating to tariff distribution and reasonable tariff increases
 - Tariff increases must be in place by end of FY2009 to proceed with initial \$120M bond issuance (SBRRB, AG, Gov, Public Hearings)



- Tariff Revision Goals
 - Simplified tariff system
 - Auditable revenue stream
 - Distribute costs across the system
 - Sound Harbors Financial Plan
- Impact of Increased Tariffs
 - Impact very low on per consumer product basis
 - Inefficiency tax (if no improvements) would be much greater
 - Autos: \$1,055 to ship/\$17.50 current (\$19.25 \$32.83 proposed over 6 years)
 - Container 40ft: \$3,200 to ship /\$77.20 current (\$99.00 - \$168.84 proposed over 6 years)

Impact on costs of:

Canned Bev	Lettuce	20lb Rice
2010 \$0.0004	\$0.001	\$0.010
2011 \$0.0004	\$0.001	\$0.009
2012 \$0.0003	\$0.001	\$0.008

Impact of Delayed Bond Issuance

on HMP Project Schedules

- Projects originally scheduled to start with FY2011 bond issuance were pushed out or re-prioritized
- Two main considerations in project adjustments
 - Continuity of project development and completion
 - Pier 4 Hilo (dredging/terminal yard DOT-H/pier ATDC)
 - Urgency of need
 - Land acquisition Kahului
 - Pier 2A terminal improvements Kawaihae
 - South Gate/Security Fencing Kawaihae
 - KMR/Pier 35 site work



Project Status

Kahului Harbor

SSFM to initiate a development plan for land acquisition & future improvements

Hana Harbor

Development plan consultant selection/Coordination with DLNR-DOBOR

Kawaihae Harbor

- Consultant selection for development plan, on-going
- Consultant selection for Pier 2A Terminal Improvements (Design), on-going
- Consultant selection for Pier 4 Fencing/Gate Improvements (Design), ongoing

Hilo Harbor

ATDC advertising for Pier design consultant in Feb 2009

KMR Honolulu Harbor

- EA work order with Belt Collins being finalized
- Pier 35 UH SOEST development plans finalized end January 2009
- Pier 35 design project

Federal Economic Stimulus Funds

- DOT Harbors requested \$250M in Federal Economic Stimulus Funds
 - \$169M are projects or portions of projects currently included in HMP
 - MARAD would be implementing office
 - MARAD solicitation on the street for programmatic consultant
 - 3% administrative fee
 - Funds requested through Port Harbor Infrastructure Program
 - Working closely with Senator Inouye's office



Kahului West Harbor Infrastructure

- Kahului Masterplan/EIS will include non-cruise terminal/cargo alternative
- Plan to look for funding via credits from federal economic stimulus funds






Highways Modernization Plan Saving Lives, Saving Time, Saving Money

Joint Administration/Legislature Initiative




New Strategic Plan

Saving Lives, Saving Time, Saving Money



Saving Lives


Fatalities by Percentage, Hawaii vs. Nation (2006 Statistics)





Saving Lives

Reduce Fatality Rate to 1.0 per 100 million VMT (Vehicle Miles Traveled)



Saving Lives

Implementation of Strategic Highway Safety Plan

Highway Safety Projects

- -Intersection Improvements (traffic signal, auxiliary lanes, etc.)
- -Guardrail & Shoulder Improvements

Highway Safety Programs

- -Safe Routes to School
- -Pedestrian Master Plan
- -Public Outreach/Awareness Programs

Legislation/Policy (Proposing legislation this session)


- -Distracted Driving Ban for Young Drivers
- -Moped and Motor Scooter Helmet Bill
- -Red light Photo Enforcement
- -Reckless Driving
- -Penalties for Commercial Drivers who Drive Drunk
- -Ignition Interlock





Saving Time

H-1 Freeway Hourly Volumes: Peak Traffic Periods, 2007 vs. 1998



Saving Time

Average Daily Commute between Kapolei and Downtown Honolulu

In 10 years ———			
TODAY	BUSINESS	\$4 B PLAN	
	AS USUAL		
130	170	140	
MINUTES	MINUTES	MINUTES	



Saving Time

Key Strategies to Reduce Traffic Congestion

- Operational Improvements
 - -Intelligent Transportation System (ITS)
 - -PM Contraflow Lane
 - -Mass Transit & Rideshare
- Incident Management
 - -Freeway Service Patrol (FSP)
- Remove Bottlenecks
 - -Middle Street Merge
 - -Waiawa Interchange

Improve Reliability of Commerce



Saving Money

Annual Cost of Congestion

Amount of Daily Delay (Minutes)	Cost of Delay Per Person	Cost of Delay Per Commercial Vehicle
1	\$60.83	\$321.25
2	\$121.67	\$642.50
3	\$182.50	\$963.75
4	\$243.33	\$1,285.00
5	\$304.17	\$1,606.25
10	\$608.33	\$3,212.50
20	\$1,216.67	\$6,425.00
30	\$1,824.90	\$9,637.50

^{*}Based on Texas Transportation Institute model

Saving Money

Annual Cost Savings based on 30 minutes of total time savings per day

	\$4 B	
PERSONAL	\$ 1,825	
DOT	\$20-30 M	



Operational/Structural Changes

Looking to the Future: Long Term Solutions

Sustainable Revenues

-Vehicle Miles Traveled (VMT) Pilot Program

Operational Efficiency

- -New Accounting System (FAST)
- -Multi-skilled worker (MSW) program
- -Project Delivery
- -Preventative Maintenance

Less Cars on the Road

- -Land Use Policy
- -DOT move to Kapolei
- -Promote Mass Transit/Rideshare
- -Road Network Interconnectivity



DOT Highways Program

\$4 B program over 6-year period

Current program

New revenues \$2.0 B

Additional federal funds

\$4.0 B

\$0.5 B

\$1.5 B



Financial Plan

Financial Impact to Individual Annually

	CURRENT	INCREASE	ANNUAL IMPACT
State Fuel Tax	\$0.17/gal	\$0.10/gal	\$80
Weight Tax	0.75 cents/ pound	\$0.02/pound	\$70
Registration Fee	\$25/yr	\$20/yr	\$20
Rental Car Surcharge	\$3/day	\$2/day	
Total Increase			\$ 170/year
Total Savings			\$1,825/year
Net Savings			=\$1,655/year

Financial Plan

Conditions of financial trigger

TRIGGER:

 Proposed tax/fee increases will not be initiated until there is a 1% job growth over two consecutive quarters.

PURPOSE OF TRIGGER:

- Sensitivity to current economic conditions
- Trigger reflects economic recovery



Staff Driven Plan

Product rather than process driven

Development of Website

Protection of New Revenues



Roll-out Plan

Stakeholders

- Legislators
- Counties
- Community Groups
- Hawaii Highway Users Alliance
- Safety Advocates
- Environmental Groups
- OMPO
- Chambers of Commerce
- Visitor Industry
- Construction Industry

- Labor Unions
- Major Land Owners/Developers
- Petroleum Companies
- Trucking Industry
- Utility Companies
- Military
- State Agencies
- Federal Agencies

