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PROJECT PROCESS  

. 

 

 

 

 

 

Fee Acceptance / 

Non-selection Letter 

Fee Acceptance / 

Non-selection Letter 

• FAA Concurrence to 

Award 

• DBE Concurrence 

60% Design 

90% Design 

AIR-EE Design Review 

100% Design 

AIR-EE Design Review 

Project Number 

NTP Design 

Advertise / Bid Opening 

NTP Pre-Construction 

Construction Close-Out 

Substantial Completion 

Final Acceptance 

Contractor 

• As-Built Drawings 

• Warranties 

• O&M Manuals 

As-Built Drawings 

(By Designer) 

Design Close-Out 

CM 

• Project Files on Hard 

Drive 

• GIS Survey for safety 

critical and new 

structures 

• GPS Data Collection 

Standards 

CM Close-Out 

ACH Project Concurrence 

State Funded: 

• Need Declaration of Exemption, EA or EIS 

Federal Funded (AIP, PFC, MAP, etc): 

• Need State Funded document 

AND 

Categorical Exclusion (Cat Ex), EA* or EIS* 

(*May be combined into joint State / Federal EA or EIS) 

• Conform to Master Plan / ALP* 

• CAD Guidelines 

• Pre-Design Mtg w/ AIR-EE 

• Design BMP Checklist 

• Submit DOT-A Asbestos and Contamination Review Forms 

(*If ALP needs to be updated, may require SRA / SRM) 

As Applicable 

(By Designer or D-B) 

• SRA / SRM 

• CSPP 

• FAA Form 7460 

(structure) 

• NPDES Permit 

• Grading Permit 

• Building Permit 

• UIC Permit 

• SMA Permit 

• DCAB 

DOR Allotment 

*Allow two months

Advertise DOR 

Evaluation / Selection Letter 

Payroll Registers / 

OH Review 

DOR Contract 

RCA / Award 

Construction Contract 

Authority to Advertise / 

Construction Allotment 

*Allow two months

CM Allotment 

*Allow two months

Advertise CM 

Evaluation / Selection Letter 

Payroll Register / 

OH Review 

CM Contract 

• Title Sheet Checklist 

• ACH Concurrence 

• FAA Plan Approval 

• DBE Goal 

• If RFP, need Evaluation 

Committee 

 PROJECT MANAGER 

DESIGN 

CM 

CONTRACTOR 

30% Design 

(25% for Federal Funded Projects) 

Construction 

PDR / 

ACH Concurrence 

As Applicable 

• SRA / SRM 

• CSPP 

• FAA Form 7460 (crane) 

• NPDES Permit 

• Initial BMP Inspection 

ESA Ph. I & II 

LEGEND 

Construction Process 

(BMP Flowchart) 

Professional Services

Typ. - up to 420 calendar days 

IDIQ - up to 270 calendar days

RFP Design-Build
Min. 90 calendar days
Go to Advertise / Bid Opening

18 months to 4 years

up to 180 calendar days

Varies by project complexity

Varies by project complexity
IFB - 1 to 3 years
RFP - see 30% Design(60 CD)

(30 CD)

(90 CD)

(180 CD)
IDIQ (30 CD)

(90 CD)

(30 CD)

(30 CD)

(90 CD)
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gichinotsubo
Line

gichinotsubo
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gichinotsubo
Line

gichinotsubo
Line




