
Project No Project Name Bid Amount # CO Issued
Bid Amount + Amount 

of Total CO

AM4022-16 Reconstruction of Runway 3-21  $            21,303,303.00 0 -$                                21,303,303.00$              

AH1042-01 Restroom Improvements  $              8,749,852.00 1 -$                                8,749,852.00$                

 $              9,956,283.00 6 210,720.00$                  10,167,003.00$              

-$                                Design Errors 0.0%

210,720.00$                  
 User Requests /

Unforeseen 

AH2023-16 New T-Hangars  $              1,199,998.00 1 -$                                1,199,998.00$                

 $            14,449,700.00 1 1,715,799.77$              16,165,499.77$              

-$                                Design Errors 0.0%

1,715,799.77$              
 User Requests /

Unforeseen 

 $            1,687,700.00 2 106,057.00$                  1,793,757.00$                

-$                                Design Errors 0.0%

106,057.00$                  
 User Requests /

Unforeseen 

AM1041-17 Taxiway A/C Intersection Reconstruction  $              5,997,387.75 1 -$                                5,997,387.75$                

AK1042-14 Ticket Lobby and Holdroom Improvements  $              7,959,207.00 4 -$                                7,959,207.00$                

AO1033-22 HNL Ticket Lobby Renovations  $         146,000,000.00 0 -$                                146,000,000.00$            

AO1037-31 Restroom Improvements, Phase 2  $            21,953,345.00 0 -$                                21,953,345.00$              

AK2021-13 Security Fence Improvements  $                 648,000.00 0 -$                                648,000.00$                    

AH2021-15 Airfield Lighting Improvements  $              4,427,700.00 0 -$                                4,427,700.00$                

AH2042-32 USDA Inspection Building  $              8,926,244.00 0 -$                                8,926,244.00$                

 $                 700,000.00 1 31,587.00$                    731,587.00$                    

-$                                Design Errors 0.0%

31,587.00$                    
 User Requests /

Unforeseen 

 $                 699,969.00 2 6,307.00$                      706,276.00$                    

-$                                Design Errors 0.0%

6,307.00$                      
 User Requests /

Unforeseen 

AM1042-42 Holdroom and Gate Improvements  $            38,225,750.00 0 -$                                38,225,750.00$              

AO1022-17 Reef Runway, Taxiway Signage Impr.  $                 847,700.00 0 -$                                847,700.00$                    

AM4042-01 Restroom Improvements

Emergency Staging & Storage FacilityAK1046-29

Amount of Total CO Issued
% of Design Error CO to Bid Amount

(industry standard 5%)

AO1022-16 Install Taxiway Hold Lights,

AH2023-15 South Ramp Taxiway & Ramp Impr.

AO1038-22 HNL Ewa Concourse Reroofing



Project No Project Name Bid Amount # CO Issued
Bid Amount + Amount 

of Total CO
Amount of Total CO Issued

% of Design Error CO to Bid Amount

(industry standard 5%)

AO1045-14 Overseas Terminal Asbestos Abatement  $            11,937,872.00 0 -$                                11,937,872.00$              

 $              6,300,000.00 5 960,790.00$                  7,260,790.00$                

-$                                Design Errors 0.0%

960,790.00$                  
 User Requests /

Unforeseen 

AO1098-18 Electrical Distributed Generation System  $                 985,000.00 0 -$                                985,000.00$                    

 $              5,419,665.00 7 1,561,023.84$              6,980,688.84$                

-$                                Design Errors 0.0%

1,561,023.84$              
 User Requests /

Unforeseen 

 $            10,534,100.00 8 627,786.42$                  11,161,886.42$              

-$                                Design Errors 0.0%

627,786.42$                  
 User Requests /

Unforeseen 

 $              4,792,600.00 3 335,321.51$                  5,127,921.51$                

68,420.00$                    Design Errors 1.4%

266,901.51$                  
 User Requests /

Unforeseen 

 $              7,668,074.00 5 222,533.23$                  7,890,607.23$                

-$                                Design Errors 0.0%

222,533.23$                  
 User Requests /

Unforeseen 

 $            75,431,800.00 28 6,207,060.00$              81,638,860.00$              

918,178.00$                  Design Errors 1.2%

5,288,882.00$              
 User Requests /

Unforeseen 

AH2050-05 Access Control and CCTV System Upgrade  $              1,924,000.00 0 -$                                1,924,000.00$                

AH2050-08 Security Checkpoint & AOA Fence Impr.  $                 521,259.24 0 -$                                521,259.24$                    

 $            55,532,387.20 10 2,279,369.00$              57,811,756.20$              

251,837.00$                  Design Errors 0.5%

2,027,532.00$              
 User Requests /

Unforeseen 

AH2062-16 Installation of Automated Passport Control Kiosks  $                 967,865.00 1 -$                                967,865.00$                    

AH2062-15 Federal Inspection Services Building

KOA Terminal Modernization Program Phase IAH2045-16

AH1051-22 West Ramp Demolition & Lease Lots

Airfield Drainage Impr.AH1021-18

AH1021-16 Runway 3-21 Pavement Impr.

Provide Emergency Power Facility EquipmentAO1098-18

AS1033-01 Mobile Airport Medical Facility, S/W



Project No Project Name Bid Amount # CO Issued
Bid Amount + Amount 

of Total CO
Amount of Total CO Issued

% of Design Error CO to Bid Amount

(industry standard 5%)

 $            13,974,338.00 1 1,445,316.07$              15,419,654.07$              

-$                                Design Errors 0.0%

1,445,316.07$              
 User Requests /

Unforeseen 

 $         331,394,018.06 35 20,177,561.64$            351,571,579.70$            

10,425,312.00$            Design Errors 3.1%

9,752,249.64$              

 User Requests /

Unforeseen 

 $              4,367,407.00 3 239,374.15$                  4,606,781.15$                

-$                                Design Errors 0.0%

239,374.15$                  
 User Requests /

Unforeseen 

 $              7,789,642.00 5 2,645,970.00$              10,435,612.00$              

38,032.00$                    Design Errors 0.5%

2,607,938.00$              
 User Requests /

Unforeseen 

 $              1,465,930.25 4 99,537.00$                    1,565,467.25$                

-$                                Design Errors 0.0%

99,537.00$                    
 User Requests /

Unforeseen 

 $              2,537,000.00 5 89,117.00$                    2,626,117.00$                

-$                                Design Errors 0.0%

89,117.00$                    
 User Requests /

Unforeseen 

 $              1,537,700.00 2 29,657.03$                    1,567,357.03$                

-$                                Design Errors 0.0%

29,657.03$                    
 User Requests /

Unforeseen 

 $                 627,964.00 1 40,134.43$                    668,098.43$                    

-$                                Design Errors 0.0%

40,134.43$                    
 User Requests /

Unforeseen 

AM1032-13 Roadway Improvements and ConRAC Facility

AM6030-01 Aircraft Rescue & Fire Fighting Station Expansion

AM1095-01 Access Control & CCTV System Upgrade

Replace NASKA Pump StationAM1049-16

AM1049-14 Installation of Washrack

Holdrooms A, B & E Restroom ImprovementsAM1042-41

AM1042-40 New Pass & ID Office & Conference Room

Runway 3-21 & Taxiway B RehabilitationAK1031-15



Project No Project Name Bid Amount # CO Issued
Bid Amount + Amount 

of Total CO
Amount of Total CO Issued

% of Design Error CO to Bid Amount

(industry standard 5%)

 $            30,713,580.00 14 10,167,009.65$            40,880,589.65$              

-$                                Design Errors 0.0%

10,167,009.65$            
 User Requests /

Unforeseen 

 $            19,919,678.00 4 160,681.53$                  20,080,359.53$              

-$                                Design Errors 0.0%

160,681.53$                  
 User Requests /

Unforeseen 

 $            23,127,000.00 14 $1,618,890.00 24,745,890.00$              

134,612.03$                  Design Errors 0.6%

1,484,277.97$              
 User Requests /

Unforeseen 

 $            10,083,087.94 4 489,399.59$                  10,572,487.53$              

-$                                Design Errors 0.0%

489,399.59$                  
 User Requests /

Unforeseen 

 $            22,757,000.00 6 1,241,684.87$              23,998,684.87$              

-$                                Design Errors 0.0%

1,241,684.87$              
 User Requests /

Unforeseen 

 $              9,003,100.00 10 656,552.00$                  9,659,652.00$                

69,203.00$                    Design Errors 0.8%

587,349.00$                  
 User Requests /

Unforeseen 

 $            13,191,003.00 3 809,714.97$                  14,000,717.97$              

-$                                Design Errors 0.0%

809,714.97$                  
 User Requests /

Unforeseen 

 $            21,315,400.00 14 5,334,538.93$              26,649,938.93$              

-$                                Design Errors 0.0%

5,334,538.93$              
 User Requests /

Unforeseen 

Restroom Improvements Overseas Terminal Phase IAO1037-30

HNL DH Concourse Impr.AO1035-17

AO1035-18 DH Apron Reconstruction

AO1033-21 HNL OST 2nd Level Roadway Improvements

AO1033-23 HNL BHS Improvements OST Phase I

Runway 8L Widening & Misc. Impr.AO1021-25

AO1021-23 Runway 26L Pavement Improvements

Taxiway Z Structural Impr.AO1021-21



Project No Project Name Bid Amount # CO Issued
Bid Amount + Amount 

of Total CO
Amount of Total CO Issued

% of Design Error CO to Bid Amount

(industry standard 5%)

 $            11,183,390.00 9 2,525,193.12$              13,708,583.12$              

73,371.00$                    Design Errors 0.7%

2,451,822.12$              
 User Requests /

Unforeseen 

 $            11,978,905.00 6 4,485,169.33$              16,464,074.33$              

-$                                Design Errors 0.0%

4,485,169.33$              
 User Requests /

Unforeseen 

 $            12,771,000.00 19 3,269,644.41$              16,040,644.41$              

92,069.02$                    Design Errors 0.7%

3,177,575.39$              
 User Requests /

Unforeseen 

 $            21,585,840.00 12 9,490,127.61$              31,075,967.61$              

425,700.00$                  Design Errors 2.0%

9,064,427.61$              
 User Requests /

Unforeseen 

 $            14,520,200.00 13 7,462,461.02$              21,982,661.02$              

210,000.00$                  Design Errors 1.4%

7,252,461.02$              
 User Requests /

Unforeseen 

AO1099-14 Installation of Automated Passport Control Kiosks  $              1,525,304.00 1 -$                                1,525,304.00$                

 $              8,693,519.00 5 209,836.08$                  8,903,355.08$                

-$                                Design Errors 0.0%

209,836.08$                  
 User Requests /

Unforeseen 

 $            19,420,866.00 8 9,152,138.64$              28,573,004.64$              

-$                                Design Errors 0.0%

9,152,138.64$              
 User Requests /

Unforeseen 

 $         314,548,504.65 56 56,123,305.78$            370,671,810.43$            

2,678,838.52$              Design Errors 0.9%

53,444,467.26$            
 User Requests /

Unforeseen 

HNL Concession Impr. Ewa ConcourseAO1042-23

AO1042-24

AO1117-06 HNL Consolidated Car Rental Facility

AO1098-19

AO1103-16

AO1114-18 Repl Parking Structure Pedestrian Bridges

Loading Bridge Replacement Ewa Concourse Phase 4

Emergency Power Facility

AO1043-28

AO1092-20 NDWP Roadway/Terminal Signage Impr.

Overseas Terminal Metal Roof Replacement

HNL Concession Impr. Diamond Head Concourse



Project No Project Name Bid Amount # CO Issued
Bid Amount + Amount 

of Total CO
Amount of Total CO Issued

% of Design Error CO to Bid Amount

(industry standard 5%)

 $            42,712,000.00 24 22,309,834.66$            65,021,834.66$              

1,090,000.00$              Design Errors 2.6%

21,219,834.66$            
 User Requests /

Unforeseen 

 $         197,699,289.68 34 135,537,107.00$          333,236,396.68$            

4,968,172.00$              Design Errors 2.5%

130,568,935.00$          
 User Requests /

Unforeseen 

 $            73,432,000.00 11 14,300,000.00$            87,732,000.00$              

-$                                Design Errors 0.0%

14,300,000.00$            
 User Requests /

Unforeseen 

 $              5,916,000.00 3 119,136.24$                  6,035,136.24$                

9,500.00$                      Design Errors

109,636.24$                  
 User Requests /

Unforeseen 0.2%

AO1142-15 Heavy Equipment Garage  $                 524,502.00 0 -$                                524,502.00$                    

 $            11,579,000.00 5 88,743.56$                    11,667,743.56$              

-$                                Design Errors 0.0%

88,743.56$                    
 User Requests / 

Unforeseen 

Widen Taxilanes G & L Phase IAO1121-24

HNL Relocate IIT Maintenance Fac Support Fac Site Prep Relocate IIT Cargo Fac

AO1125-14

AO1125-17

AO1127-17

AO1123-30 HNL NDWP IIT Mauka Extension

Install Wastewater & Water Treatment SystemsAS1095-07

AO1125-16 NDWP Elliott St New Employee Parking Lot


