EILED IN THE UNITED STATES DISTRICT DOUNT DISTRICT OF HAWAII

#### IN THE UNITED STATES DISTRICT COURT 1007 3 0 2005

FOR THE DISTRICT OF HAWAII at 10 o'clock and 31 min. 01.1 SUE BEITIA, CLEBK

UNITED STATES OF AMERICA, )	CIVIL NO. 91-00137 DAE/KSC
)	
Plaintiff, )	JOINT STIPULATION AND
)	ORDER REGARDING TIMELINES
vs. )	FOR PLAN FOR COMMUNITY
)	MENTAL HEALTH SERVICES;
STATE OF H AWAII, LINDA LINGLE,)	CERTIFICATE OF SERVICE alma-
Governor, CHIYOME L. FUKINO, )	
Director of Health; MICHELLE R. )	NO HEARING DATE
HILL, Deputy Director, Behavioral ) Health Administration of the Department) of Health; WILLIAM T. ELLIOTT, )	NOV 2 5 2005 HOLAM
Acting Administrator, Hawaii State )	
Hospital)	CLERK, U. S. DISTRICT COURT DISTRICT OF HAWAN

### JOINT STIPULATION AND ORDER REGARDING TIMELINES FOR PLAN FOR COMMUNITY MENTAL HEALTH SERVICES

Plaintiff, United States of America (United States) and Defendants, State of

Hawaii, Governor Linda Lingle, Director of Health Chiyome L. Fukino, Deputy

Director for Behavioral Health Michelle R. Hill, and Hawaii State Hospital Acting

Administrator William T. Elliott (Defendants), by and through their respective

counsel, having met and conferred, submit for the Court's approval this Joint

Stipulation and Order Regarding Timelines for Plan for Community Mental Health

Services. Hereinafter, the Plan for Community Mental Health Services is referred to as the Community Plan.

Whereas, on January 23, 2003, the District Court adopted the
 Community Plan as an Order of the Court, with a compliance date of January 23,
 2003; and included as part of the Community Plan were a series of Implementation
 Task Timelines setting forth interim deadlines for the completion of specific tasks;

2. Whereas, on December 10, 2004, the District Court extended the deadline for the Community Plan to June 30, 2006, and in doing so directed the Implementation Task Timelines to be revised accordingly (Order of February 25, 2005);

3. Whereas, on October 24, 2005, the Court approved the parties' Joint Stipulation and Order Regarding Plan for Community Mental Health Services (Stipulation and Order);

4. Whereas, the Stipulation and Order provides, in pertinent part that "Defendants shall submit to the Special Master, the Special Monitor, the Evaluation Team, and the United States an appropriate Action Plan, including timelines needed to achieve substantial compliance with the Community Plan."

5. Whereas, the Stipulation and Order also requires that "Defendants, in coordination with the Evaluation Team and the United States, shall prepare an

additional document summarizing the timelines (Timelines), submit the Timelines to the Court for approval, and upon the Court's approval, the Timelines shall become an order of the Court."

 Whereas, as of the filing of the Stipulation and Order, Defendants had submitted to the United States and the Court a number of draft Timelines,
 Defendants had not provided the United States or the Court an acceptable revision of the Timelines;


7. Whereas, Defendants have finalized the Timelines in the form attached hereto as Exhibit "A" and incorporated herein by reference in accordance with the requirements of the Stipulation and Order;

NOW, THEREFORE, THE UNITED STATES AND DEFENDATNS AGREE AND STIPULATE AS FOLLOWS:

A. The document attached hereto as Exhibit "A" summarizes the timelines for implementation of the Community Plan;

B. The Timelines were prepared in accordance with the Court's February
25, 2005 Order, and the October 24, 2005 Stipulation and Order Regarding Plan for
Community Mental Health Services;

C. The parties hereby submit the Timelines to the Court for approval, and upon the Court's approval the parties agree that the Timelines shall become an order of the Court.



AGREED TO:

ann r. andreas

HEIDI M. RIAN ANN V. ANDREAS Deputy Attorneys General

WAN J. KIM ASSISTANT ATTORNEY GENERAL CIVIL RIGHTS DIVISION

BRADLEY J. SCHLOZMAN PRINICIPAL DEPUTY ASSISTANT ATTORNEY GENERAL

Ann J. andreas

PAUL M. AUCOIN Special Deputy Attorney General Attorneys for Defendants

SHANETTA Y. CUTLAR SPECIAL-LITIGATION CHIEF

JUDITH C. PRESTON VERLIN H. DEERINWATER DAVID DEUTSCH SPECIAL LITIGATION ATTORNEYS ATTORNEYS FOR THE UNITED STATES

SO ORDERED:

NOV 2 9 2005

, at Honolulu, Hawaii.

## DAVID ALAN EZRA

DAVID A. EZRA United States District Judge

# **COMMUNITY PLAN IMPLEMENTATION TASKS/TIMELINES**

Due Date	Section	Plan Synopsis and Implementation Tasks
01/31/2003	Introduction and	Add Community Plan to website with HSH Remedial Plan; disseminate copies
	<b>Guiding Principles</b>	of the Community Plan. (I.AC.)
02/28/2003		Prepare training materials and post on website. (I.AC.)
04/30/2003		Complete training in each county for providers and others. (I.AC.)
01/31/2003 01/30/2006	Target Population	Complete initial reports. Target Population Reports.
01/30/2000		Annually, the State shall produce a valid estimate/count of the number of
		persons in the Target Population in accordance with the above definitions that includes:
		a. An unduplicated count of persons who have been discharged from HSH;
		b. An unduplicated count of persons transferred from HSH;
		c. An unduplicated count of persons diverted from HSH; and
		d. An unduplicated count of persons at risk for hospitalization at HSH. (II.B.1)
01/31/2003		Complete initial reports.
05/30/2005		Annually, the State shall produce a valid profile of the clinical characteristics of
		the target population statewide and by county, including:
		e. Primary Axis I diagnosis based on the DSM-IV-TR;
		f. Functional level per Global Assessment of Functioning;
		g. Forensic status;
		h. Co-occuring substance abuse disorder;
		i. Co-occuring mental retardation based on Axis II of the DSM-IV-TR; and

EXHIBIT, "A"

		j. Homelessness.
		(II.B.2)
01/31/2004		Complete initial service utilization reports based on data from 07/01/2003 thru
05/30/2005		12/31/2003.
		Annually, the State shall report the service utilization of the target population
		statewide and by country.
		(II.B.3)
01/31/2004		Complete annual update report (Target Population count).
01/30/2006		(II.B.1)
01/31/2004		Complete annual update report (Target Population Characteristics).
01/30/2006		(II.B.2)
01/31/2004		Complete annual service utilization report.
01/30/2006		(II.B.3)
06/01/2004		Use annual reports to support SSP (Statewide Service Plans) and CISAPs
04/15/2006		(Comprehensive Integrated Service Area Plan).
		The State shall use the target population reports to support statewide and county
		service planning as described in Section IV.A.3.f., and as the basis for
		prioritizing service development and modification.
		(II.B.4)
01/31/2003	Service Access	Fully implement service access on Oahu.
		(III.A.1-3)
04/15/2006		Fully implement service access statewide.
		(III.A.1-3)
03/31/2003	Assessment	Fully implement standardized assessments for all referrals from Access Center
		Oahu.
		(III.A.1-3)
11/30/2005		Fully implement standardized assessments for all referrals from Access Center
		Statewide.

		(II.B.1 and 2)
12/01/2003 <b>02/28/2006</b>	Treatment Planning	See implementation tasks for Treatment Planning (III.C.1.a-h and IV.B.1.c.iv)
10/01/2003 <b>04/30/2006</b>	Core Services	Each member of target population has a designated case manager at the appropriate level as documented in target population utilization reports. (III.D.a. thru d.)
01/31/2003		Designate Acting AMHD Case Management and Support Services Director. (IV.A.d.iii (a))
12/31/2003		Hire AMHD Case Management and Support Services Director. (IV.A.d.iii (a))
03/01/2003		Complete working draft of Case Management and Support Services SSP. (IV.A.3.f.iv (a))
03/01/2004		Complete final Case Management and Support Services SSP. (IV.A.3.f.iv (a))
10/31/2003		Hire/designate at least one CMHC Case Management Coordinator for each
11/30/2005		county. (IV.A.4.f.)
09/30/2003		ICM capacity established in all counties. (III.D.a.ii.)
06/01/2003	Consumer Transportation	Complete consumer transportation assessment for all counties in Hawaii, Maui and Kauai and incorporate results in CISAP. (III.D.1.d.)
06/01/2003 <b>04/15/2006</b>	Treatment Services	Each member of the target population receives treatment services at the appropriation level as documented in target population utilization reports. (III.D.2.a. thru e. i.)
01/31/2003		Designated Acting AMHD Treatment Services Director. (IV.A.d.iii (b))

12/31/2003		Hire AMHD Treatment Services Director.
		(IV.A.d.iii (b))
03/01/2003		Complete working draft of Treatment Services SSP.
		(IV.A.3.f.iv. (a))
03/01/2004		Complete final Treatment Services SSP.
		(IV.A.3.f.iv. (a))
	Mental	Develop detoxification and integrated mental illness/substance abuse (MI/SA)
	Illness/Substance Abuse	services by completing the following:
	Services	
10/04/0000		
12/01/2003		Complete substance abuse screen as part of standardized assessment for all
05/30/2005		referrals from Access Center on Oahu.
01/31/2003		(III.D.2.e.iii.)
01/31/2003		Designate Acting AMHD MI/SA Service Director. (IV. A. 4.d. iii (g))
10/21/2002		Hire AMHD MI/SA Service Director.
12/31/2003		
00/01/0000		(IV.A.4.d.iii (g))
03/01/2003		Complete working draft of MI/SA SSP.
		(IV.A.3.fiv (a))
03/01/2004		Complete final MI/SA SSP.
		(IV.A.3.f.iv (a))
01/31/2006		Hire or designate Acting CMHC MI/SA coordinators (at least one for each
		county).
06/00/0001		(IV.A.4.g.)
06/30/2004		Develop and conduct Statewide Integrated MI/SA training for AMHD staff,
		providers and key stakeholders.
1		(III.D.2.e.iii)

	Forensic Services	Develop forensic services by completing the following:
02/22/2003		Hire AMHD Forensic Director.
		(IV.A.3.d.ii (a))
03/01/2003		Complete working draft Forensic SSP.
		(IV.A.3.f.iv (a))
03/01/2004		Complete final Forensic SSP.
		(IV.A.3.f.iv (a))
12/31/2003		Hire or designate Acting CMHC Forensic Coordinators (at least one for each
11/30/2005		county).
		(IV.A.4.h.)
03/01/2004		Develop plan to establish community-based secure forensic residential
08/30/2005		treatment facility.
		(III.D.2.e.v.)
06/30/2004		Develop and conduct Statewide Forensic Services training for AMHD staff,
		providers and key stakeholders.
		(III.D.2.e.iv.)
06/30/2004	<b>Medication Guidelines</b>	Develop medication guideline or algorithm (decision tree) for members of
04/30/2006		target population with Schizophrenia.
		(III.D.2.e.vi.)
03/03/2003	Crisis Services	Implement the array of crisis services identified in Plan for Oahu.
04/15/2006		(III.D.3.a.iiii.)
06/03/2003		Implement the array of crisis services Statewide.
04/15/2006		(III.D.3.a.iiii.)
04/15/2003		Implement either 23/59 or short term crisis stabilization on Oahu.
04/15/2006		(III.D.3.b.iv.)
06/01/2003		Evaluate the need for 23/59 or short term crisis stabilization services in other
04/15/2006		counties.
		(III.D.3.b.iv.)
01/31/2003		Designate Acting AMHD Crisis Services Director.
		(IV.A.3.d.iii.c)
12/31/2003		Hire AMHD Crisis Services Director.
		(IV.A.3.d.iii(c).

03/01/2003		Complete final Crisis Services SSP.
		(IV.A.3.f.iv. (a))
03/31/2004	<b>Community Housing</b>	Implement array of community housing services within each county.
		(III.D.4.b.a.iv.)
01/31/2003		Designate Acting AMHD Community Housing Service Director.
		(IV.A.3.d.iii (d))
12/31/2003		Hire AMHD Community Housing Service Director.
		(IV.A.3.d.iii(d))
03/01/2003		Complete working draft of Community Housing SSP.
		(IV.A.3.f.iv. (a))
03/01/2004		Complete final Community Housing SSP.
		(IV.A.3.f.iv.(a))
03/31/2003		Certify AMHD funded non-licensed housing services.
		(III.D.4.b.ii.)
03/31/2004	PSR Services	Implement the array of PSR services in each county.
11/30/2005		(III.D.5.a.i-vi.)
01/31/2003		Designate Acting AMHD PSR Services Director.
		(IV.A.3.d.iii(e))
12/31/2003	· · · · ·	Hire AMHD PSR Services Director.
		(IV. A. 3.d.iii(e))
03/01/2003		Complete working draft PSR SSP.
		(IV.A.f.iv (a))
03/01/2004		Complete final PSR SSP.
		(IV.A.3.f.iv (a))
01/31/2003	Service System Org.	Produce functional organization chart identifying AMHD positions described in
08/30/2005	and Functions	this Section.
		(IV.)
01/31/2003	AMHD Oversight	Hire AMHD Chief.
		(IV.A.1.)

12/31/2003		Hire Consumer Affairs Director.
		(IV.A.3.b.)
03/31/2006		Designate 4 Acting AMHD Service Area Administrators.
		(IV.A.3.c.)
06/30/2003		Complete analysis of service needs for members of target population with
		mental retardation.
		(IV.A.3.d.v.)
10/31/2003		Convene statewide Medical Executive Committee.
		(IV.A.3.d.vi.)
01/31/2003		Designate Acting AMHD Planning and Compliance Director to oversee
		statewide and county level planning described in the Plan.
		(IV.A.3.f.)
06/01/2003		Complete first Comp. Integrated Service Area Plans (CISAP).
		(IV.A.3.f.iv.(b))
08/01/2003		Complete first Statewide Comp. Integrated Service Plan (SCISP).
		(IV.A.3.f.iv.c)
06/01/2004		Complete second CISAPs.
		(IV.A.3.f.iv.(b))
08/01/2004		Complete second SCISP.
		(IV.A.3.f.iv.c)
03/31/2003	AMHD Provider	Hire or designate Acting CMHC System Administrator.
	Operations	(IV.A.4.c.)
12/31/2005		Hire or designate Acting CMHC Managers.
		(IV.A.4.d.)

12/31/2005		Hire or designate Acting CMHC Medical Directors.
		(IV.A.4.e.)
01/31/2003		Initiate changes in Hawaii law to authorize Service Area Boards to advise
		Service Area Administrators regarding development of CISAP.
		(IV.a.6.a.)
3/31/2004		Restructure DOH organization to provide that staff of state-operated CMHCs
		report directly through the CMHC Manager to AMHD.
		(IV.A.6.b.)
07/01/2003	<b>AMHD Functions</b>	Expand UM system to include community services.
02/15/2006		(IV.B.1.a.i.)
01/31/2003		Implement AMHD inpatient discharge oversight.
		(IV.B.1.a.ii.)
03/31/2004		Implement consumer protection system as described in the Plan.
03/15/2006		(IV.B.1.b)
01/31/2004		Implement Quality Management System as described in the Plan.
03/15/2006		(IV.B.1.c)
03/31/2004		Implement Service Research and Evaluation System as described in the Plan.
11/30/2005		(IV. B.1.d)
03/31/2004		Implement MIS as described in the Plan.
11/30/2005		(IV.B.1.f)
03/31/2004		Implement AMHD Provider Relations as described in the Plan.
11/30/2005		(IV.B.1.f.)

·····		
01/31/2003		Designate Acting AMHD Provider Relations Director.
08/01/2005		(IV.B.1.f.)
12/31/2003		Hire AMHD Provider Relations Director.
08/01/2005		(IV.B.1.f.)
3/31/2004		CMHCs function as described in the Plan.
06/30/2006		(IV.B.2.a-f.)
06/30/2003		AMHD determines number and location of CMHCs.
		(IV.B.2.g.)
	AMHD Forensic	1.xi. Establish a position and hire a Forensic Director at the Division level
	Director section of the	
	HSH Remedial Plan	
	(incorporated into the	
	Community Plan by Dec.	
	10, 2004 order of Judge	
	Ezra)	
		1.xi.a. This position shall report to the AMHD Medical Director.
		1.xi.b The Forensic Director's responsibilities shall be to:
11/30/2005		1.xi.b.i. Ensure that there is a model of forensic practices that is consistent
		throughout the hospital and community forensic programs,
02/15/2006		1.xi.b.ii. (part 2) As well as, [develop and implement] monitoring procedures
		for community forensic programs.
09/30/2005		1.xi.b.iii. Oversee the interface between forensic programs and the mental
09/30/2005		health-criminal justice system:

11/30/2005	1.xi.b.iv. Develop and implement a system for monitoring community and
12/31/2005	hospital forensic programs to ensure quality;
11/30/2005	1.xi.b.v. Develop and implement a system for monitoring community forensic
12/31/2005	programs to ensure continuity of care between HSH and the community system of care and treatment;
05/30/2005	1.xi.b.vi. Function as liaison with HSH Forensic Coordinator;
05/30/2005	1.xi.b.v.ii. Track all patients with forensic status;
05/30/2005	1.xi.b.v.iii. Supervise forensic examiners;
05/30/2005	1.xi.b.ix. Function as liaison with Attorney General, Courts, Public Defenders
05/30/2005	and Department of Public Safety and,
11/30/2005	1.xi.b.ix (Part two) Address the following priority issues:
11/30/2005	1. Model court orders;
11/30/2005	1.xi.b.ix.
11/30/2005	2. Address location, level and timeliness of forensic
	services, including:
	a) Fitness and responsibility;
11/30/2005	1.xi.b.ix.
	2. Address location, level and timeliness of forensic services, including:
	b) Conditional releases;
11/30/2005	1.xi.b.ix.
	2. Address location, level and timeliness of forensic services, including:
	c) Jail/ prison transfer;

11/30/2005	<ol> <li>1.xi.b.ix.</li> <li>3. Address the following priority issues:</li> </ol>
	Involuntary treatment and medication orders;
11/30/2005	1.xi.ix.
0 C 1 C 2 C 2	4. Address the following priority issues:
	Development of proposed legislation and separate
	fitness evaluations from responsibility evaluations;
05/30/2005	1.xi.b.ix.
	5. Address the following priority issues:
	Establishment of a mental health court;
11/30/2005	1.xi.b.ix.
	6. Address the following priority issues:
	Evaluation and recommendations for changes
	regarding the jail diversion, forensic ACT team,
	and the Community Crisis Teams.
09/30/2004	1.xi.b.x. In conjunction with the HSH Forensic
HSH RP	Coordinator, work collaboratively with the attorney assigned full-time to the
	hospital to maximize the timeliness and effectiveness of the discharge of
	forensic patients from HSH.

# **COMMUNITY PLAN IMPLEMENTATION TASKS/TIMELINES**

\*

Due Date	Section	Plan Synopsis and Implementation Tasks
01/31/2003	Introduction and	Add Community Plan to website with HSH Remedial Plan; disseminate copies
	<b>Guiding Principles</b>	of the Community Plan. (I.AC.)
02/28/2003		Prepare training materials and post on website. (I.AC.)
04/30/2003		Complete training in each county for providers and others. (I.AC.)
01/31/2003	Target Population	Complete initial reports.
01/30/2006		Target Population Reports.
		Annually, the State shall produce a valid estimate/count of the number of
		persons in the Target Population in accordance with the above definitions that includes:
		a. An unduplicated count of persons who have been discharged from
		HSH;
		b. An unduplicated count of persons transferred from HSH;
		c. An unduplicated count of persons diverted from HSH; and
		d. An unduplicated count of persons at risk for hospitalization at HSH.
		(II.B.1)
01/31/2003		Complete initial reports.
05/30/2005		Annually, the State shall produce a valid profile of the clinical characteristics of
		the target population statewide and by county, including:
		e. Primary Axis I diagnosis based on the DSM-IV-TR;
		f. Functional level per Global Assessment of Functioning;
		g. Forensic status;
		h. Co-occuring substance abuse disorder;
		i. Co-occuring mental retardation based on Axis II of the DSM-IV-TR;
		and

		j. Homelessness.
		(II.B.2)
01/31/2004		Complete initial service utilization reports based on data from 07/01/2003 thru
05/30/2005	1	12/31/2003.
		Annually, the State shall report the service utilization of the target population
		statewide and by country.
		(II.B.3)
01/31/2004		Complete annual update report (Target Population count).
01/30/2006		(II.B.1)
01/31/2004		Complete annual update report (Target Population Characteristics).
01/30/2006		(II.B.2)
01/31/2004		Complete annual service utilization report.
01/30/2006		(II.B.3)
06/01/2004		Use annual reports to support SSP (Statewide Service Plans) and CISAPs
04/15/2006		(Comprehensive Integrated Service Area Plan).
		The State shall use the target population reports to support statewide and county
		service planning as described in Section IV.A.3.f., and as the basis for
		prioritizing service development and modification.
		(II.B.4)
01/31/2003	Service Access	Fully implement service access on Oahu.
		(III.A.1-3)
04/15/2006		Fully implement service access statewide.
		(III.A.1-3)
03/31/2003	Assessment	Fully implement standardized assessments for all referrals from Access Center
		Oahu.
		(III.A.1-3)
11/30/2005		Fully implement standardized assessments for all referrals from Access Center
		Statewide.

		(II.B.1 and 2)
12/01/2003 02/28/2006	Treatment Planning	See implementation tasks for Treatment Planning (III.C.1.a-h and IV.B.1.c.iv)
10/01/2003 04/30/2006	Core Services	Each member of target population has a designated case manager at the appropriate level as documented in target population utilization reports. (III.D.a. thru d.)
01/31/2003		Designate Acting AMHD Case Management and Support Services Director. (IV.A.d.iii (a))
12/31/2003		Hire AMHD Case Management and Support Services Director. (IV.A.d.iii (a))
03/01/2003		Complete working draft of Case Management and Support Services SSP. (IV.A.3.f.iv (a))
03/01/2004		Complete final Case Management and Support Services SSP. (IV.A.3.f.iv (a))
10/31/2003		Hire/designate at least one CMHC Case Management Coordinator for each
11/30/2005		county. (IV.A.4.f.)
09/30/2003		ICM capacity established in all counties. (III.D.a.ii.)
06/01/2003	Consumer Transportation	Complete consumer transportation assessment for all counties in Hawaii, Maui and Kauai and incorporate results in CISAP. (III.D.1.d.)
06/01/2003 04/15/2006	Treatment Services	Each member of the target population receives treatment services at the appropriation level as documented in target population utilization reports. (III.D.2.a. thru e. i.)
01/31/2003		Designated Acting AMHD Treatment Services Director. (IV.A.d.iii (b))

•

12/31/2003		Hire AMHD Treatment Services Director.
		(IV.A.d.iii (b))
03/01/2003		Complete working draft of Treatment Services SSP.
		(IV.A.3.f.iv. (a))
03/01/2004		Complete final Treatment Services SSP.
		(IV.A.3.f.iv. (a))
	Mental	Develop detoxification and integrated mental illness/substance abuse (MI/SA)
	Illness/Substance Abuse	services by completing the following:
	Services	
12/01/2003		Complete substance abuse screen as part of standardized assessment for all
05/30/2005		referrals from Access Center on Oahu.
		(III.D.2.e.iii.)
01/31/2003		Designate Acting AMHD MI/SA Service Director.
	·	(IV. A. 4.d. iii (g))
12/31/2003		Hire AMHD MI/SA Service Director.
		(IV.A.4.d.iii (g))
03/01/2003		Complete working draft of MI/SA SSP.
		(IV.A.3.f.iv (a))
03/01/2004		Complete final MI/SA SSP.
		(IV.A.3.f.iv (a))
01/31/2006		Hire or designate Acting CMHC MI/SA coordinators (at least one for each
		county).
		(IV.A.4.g.)
06/30/2004		Develop and conduct Statewide Integrated MI/SA training for AMHD staff,
		providers and key stakeholders.
		(III.D.2.e.iii)

	Forensic Services	Develop forensic services by completing the following:
02/22/2003		Hire AMHD Forensic Director.
		(IV.A.3.d.ii (a))
03/01/2003		Complete working draft Forensic SSP.
		(IV.A.3.f.iv (a))
03/01/2004		Complete final Forensic SSP.
		(IV.A.3.f.iv (a))
12/31/2003		Hire or designate Acting CMHC Forensic Coordinators (at least one for each
11/30/2005	*	county).
		(IV.A.4.h.)
03/01/2004		Develop plan to establish community-based secure forensic residential
08/30/2005		treatment facility.
		(III.D.2.e.v.)
06/30/2004		Develop and conduct Statewide Forensic Services training for AMHD staff,
		providers and key stakeholders.
		(III.D.2.e.iv.)
06/30/2004	Medication Guidelines	Develop medication guideline or algorithm (decision tree) for members of
04/30/2006		target population with Schizophrenia.
		(III.D.2.e.vi.)
03/03/2003	Crisis Services	Implement the array of crisis services identified in Plan for Oahu.
04/15/2006		(III.D.3.a.iiii.)
06/03/2003		Implement the array of crisis services Statewide.
04/15/2006		(III.D.3.a.iiii.)
04/15/2003		Implement either 23/59 or short term crisis stabilization on Oahu.
04/15/2006		(III.D.3.b.iv.)
06/01/2003		Evaluate the need for 23/59 or short term crisis stabilization services in other
04/15/2006		counties.
		(III.D.3.b.iv.)
01/31/2003		Designate Acting AMHD Crisis Services Director.
		(IV.A.3.d.iii.c)
12/31/2003		Hire AMHD Crisis Services Director.
		(IV.A.3.d.iii(c).

03/01/2003		Complete final Crisis Services SSP.
		(IV.A.3.f.iv. (a))
03/31/2004	<b>Community Housing</b>	Implement array of community housing services within each county.
		(III.D.4.b.a.iv.)
01/31/2003		Designate Acting AMHD Community Housing Service Director.
		(IV.A.3.d.iii (d))
12/31/2003		Hire AMHD Community Housing Service Director.
		(IV.A.3.d.iii(d))
03/01/2003		Complete working draft of Community Housing SSP.
		(IV.A.3.f.iv. (a))
03/01/2004		Complete final Community Housing SSP.
		(IV.A.3.f.iv.(a))
03/31/2003		Certify AMHD funded non-licensed housing services.
		(III.D.4.b.ii.)
03/31/2004	PSR Services	Implement the array of PSR services in each county.
11/30/2005		(III.D.5.a.i-vi.)
01/31/2003		Designate Acting AMHD PSR Services Director.
		(IV.A.3.d.iii(e))
12/31/2003		Hire AMHD PSR Services Director.
		(IV. A. 3.d.iii(e))
03/01/2003		Complete working draft PSR SSP.
		(IV.A.f.iv (a))
03/01/2004		Complete final PSR SSP.
		(IV.A.3.f.iv (a))
01/31/2003	Service System Org.	Produce functional organization chart identifying AMHD positions described in
08/30/2005	and Functions	this Section.
		(IV.)
01/31/2003	AMHD Oversight	Hire AMHD Chief.
		(IV.A.1.)

12/31/2003		Hire Consumer Affairs Director.
		(IV.A.3.b.)
03/31/2006		Designate 4 Acting AMHD Service Area Administrators.
		(IV.A.3.c.)
06/30/2003		Complete analysis of service needs for members of target population with
		mental retardation.
		(IV.A.3.d.v.)
10/31/2003		Convene statewide Medical Executive Committee.
		(IV.A.3.d.vi.)
01/31/2003		Designate Acting AMHD Planning and Compliance Director to oversee
		statewide and county level planning described in the Plan.
		(IV.A.3.f.)
06/01/2003		Complete first Comp. Integrated Service Area Plans (CISAP).
		(IV.A.3.f.iv.(b))
08/01/2003		Complete first Statewide Comp. Integrated Service Plan (SCISP).
		(IV.A.3.f.iv.c)
06/01/2004		Complete second CISAPs.
		(IV.A.3.f.iv.(b))
08/01/2004		Complete second SCISP.
		(IV.A.3.f.iv.c)
03/31/2003	AMHD Provider	Hire or designate Acting CMHC System Administrator.
	Operations	(IV.A.4.c.)
12/31/2005		Hire or designate Acting CMHC Managers.
		(IV.A.4.d.)

 $\sim$ 

12/31/2005		Hire or designate Acting CMHC Medical Directors.
		(IV.A.4.e.)
01/31/2003		Initiate changes in Hawaii law to authorize Service Area Boards to advise
		Service Area Administrators regarding development of CISAP.
		(IV.a.6.a.)
3/31/2004		Restructure DOH organization to provide that staff of state-operated CMHCs
		report directly through the CMHC Manager to AMHD.
		(IV.A.6.b.)
07/01/2003	AMHD Functions	Expand UM system to include community services.
02/15/2006		(IV.B.1.a.i.)
01/31/2003		Implement AMHD inpatient discharge oversight.
		(IV.B.1.a.ii.)
03/31/2004		Implement consumer protection system as described in the Plan.
03/15/2006		(IV.B.1.b)
01/31/2004		Implement Quality Management System as described in the Plan.
03/15/2006		(IV.B.1.c)
03/31/2004		Implement Service Research and Evaluation System as described in the Plan.
11/30/2005		(IV. B.1.d)
03/31/2004		Implement MIS as described in the Plan.
11/30/2005		(IV.B.1.f)
03/31/2004		Implement AMHD Provider Relations as described in the Plan.
11/30/2005		(IV.B.1.f.)

01/31/2003	Τ	Designate Acting AMHD Provider Relations Director.	
08/01/2005		(IV.B.1.f.)	
12/31/2003	Hire AMHD Provider Relations Director.		
08/01/2005		(IV.B.1.f.)	
3/31/2004		CMHCs function as described in the Plan.	
06/30/2006		(IV.B.2.a-f.)	
06/30/2003		AMHD determines number and location of CMHCs.	
		(IV.B.2.g.)	
	AMHD Forensic	1.xi. Establish a position and hire a Forensic Director at the Division level	
	Director section of the		
	HSH Remedial Plan		
	(incorporated into the		
	Community Plan by Dec.		
	10, 2004 order of Judge	je	
	Ezra)		
		1.xi.a. This position shall report to the AMHD Medical Director.	
		1.xi.b The Forensic Director's responsibilities shall be to:	
11/30/2005		1.xi.b.i. Ensure that there is a model of forensic practices that is consistent	
		throughout the hospital and community forensic programs,	
02/15/2006		1.xi.b.ii. (part 2) As well as, [develop and implement] monitoring procedures	
		for community forensic programs.	
09/30/2005		1.xi.b.iii. Oversee the interface between forensic programs and the mental	
09/30/2005		health-criminal justice system:	

11/30/2005	1.xi.b.iv. Develop and implement a system for monitoring community and
12/31/2005	hospital forensic programs to ensure quality;
11/30/2005	1.xi.b.v. Develop and implement a system for monitoring community forensic
12/31/2005	programs to ensure continuity of care between HSH and the community system of care and treatment;
05/30/2005	1.xi.b.vi. Function as liaison with HSH Forensic Coordinator;
05/30/2005	1.xi.b.v.ii. Track all patients with forensic status;
05/30/2005	1.xi.b.v.iii. Supervise forensic examiners;
05/30/2005	1.xi.b.ix. Function as liaison with Attorney General, Courts, Public Defenders
05/30/2005	and Department of Public Safety and,
11/30/2005	1.xi.b.ix (Part two) Address the following priority issues:
11/30/2005	1. Model court orders;
11/30/2005	1.xi.b.ix.
11/30/2005	2. Address location, level and timeliness of forensic
	services, including:
	a) Fitness and responsibility;
11/30/2005	1.xi.b.ix.
	2. Address location, level and timeliness of forensic services, including:
	b) Conditional releases;
11/30/2005	1.xi.b.ix.
	2. Address location, level and timeliness of forensic services, including:
	c) Jail/ prison transfer;

11/30/2005	1.xi.b.ix.
	3. Address the following priority issues:
	Involuntary treatment and medication orders;
11/30/2005	1.xi.ix.
	4. Address the following priority issues:
	Development of proposed legislation and separate
	fitness evaluations from responsibility evaluations;
05/30/2005	1.xi.b.ix.
	5. Address the following priority issues:
	Establishment of a mental health court;
11/30/2005	1.xi.b.ix.
	6. Address the following priority issues:
	Evaluation and recommendations for changes
	regarding the jail diversion, forensic ACT team,
1	and the Community Crisis Teams.
09/30/2004	1.xi.b.x. In conjunction with the HSH Forensic
HSH RP	Coordinator, work collaboratively with the attorney assigned full-time to the
	hospital to maximize the timeliness and effectiveness of the discharge of
	forensic patients from HSH.