
Legislative Federal Economic Stimulus Legislative Federal Economic Stimulus 
 Program Oversight CommissionProgram Oversight Commission

Hawaii Department of TransportationHawaii Department of Transportation

December 8, 2009December 8, 2009



Federal Funding AgenciesFederal Funding Agencies

•• US Department of TransportationUS Department of Transportation
–– Federal Highways Administration (23 CFR)Federal Highways Administration (23 CFR)

–– Federal Aviation Administration (14 CFR, Part 139)Federal Aviation Administration (14 CFR, Part 139)

–– Federal Transit Administration (49 CFR, Sect 5340)Federal Transit Administration (49 CFR, Sect 5340)

•• US Department of Homeland SecurityUS Department of Homeland Security
–– Transportation Security AdministrationTransportation Security Administration



Funding SummaryFunding Summary

Federal AgencyFederal Agency ARRA FundingARRA Funding

FHWAFHWA $125.7 M$125.7 M

FAAFAA $15 M$15 M

TSATSA $31.8 M$31.8 M

FTAFTA $2.9 M$2.9 M



FHWA Award PurposesFHWA Award Purposes

•• Eligible activities under Title 23 USCEligible activities under Title 23 USC
•• Obligation by March 3, 2010Obligation by March 3, 2010
•• Expended by September 30, 2015Expended by September 30, 2015
•• Funding requirementsFunding requirements

–– Inclusion on approved STIPInclusion on approved STIP
–– 3% minimum allocation for TE purposes3% minimum allocation for TE purposes
–– 30% suballocation for areas based on population30% suballocation for areas based on population
–– Consideration for Consideration for ““economically distressedeconomically distressed””

 
areasareas

–– Consideration for geographical distributionConsideration for geographical distribution



FAA Award PurposesFAA Award Purposes

•• Eligible activities under Title 14 USC, Part 139Eligible activities under Title 14 USC, Part 139
•• Obligation by June 17, 2009Obligation by June 17, 2009
•• Expended by February 16, 2011Expended by February 16, 2011
•• Projects selected by FAA based on established Projects selected by FAA based on established 

 priority ranking system for safety, security, priority ranking system for safety, security, 
 compliance, & preservation of facilitiescompliance, & preservation of facilities



TSA Award PurposesTSA Award Purposes

•• Eligible activities under DHS for development of Eligible activities under DHS for development of 
 inin‐‐line explosive detection systemsline explosive detection systems

•• Expended by November 30, 2010 for Kahului EDS Expended by November 30, 2010 for Kahului EDS 
 projectproject

•• Expended by December 31, 2011 for Honolulu Expended by December 31, 2011 for Honolulu 
 EDS projectEDS project



FTA Award PurposesFTA Award Purposes

•• Eligible activities under Title 49 USC, Section 5340 Eligible activities under Title 49 USC, Section 5340 
 as part of the Transit Capital Assistance program as part of the Transit Capital Assistance program 

 for nonfor non‐‐urbanized areasurbanized areas
•• Obligation by March 5, 2010Obligation by March 5, 2010
•• Expended by September 30, 2015Expended by September 30, 2015
•• Counties will use funds to purchase buses with Counties will use funds to purchase buses with 

 Hawaii County adding bus shelters to their Hawaii County adding bus shelters to their 
 purchasepurchase



Highway Project List DevelopmentHighway Project List Development

•• Meet funding distribution requirements of ARRAMeet funding distribution requirements of ARRA
–– 3% TE, 30% suballocation, Economically Distressed Areas, 3% TE, 30% suballocation, Economically Distressed Areas, 

 geographical distribution, STIP, obligation and geographical distribution, STIP, obligation and 

 construction timelines, etc.construction timelines, etc.
•• Request for project prioritiesRequest for project priorities
•• Meetings with DOT and County staff via statewide v/cMeetings with DOT and County staff via statewide v/c
•• Meetings with all 4 mayors and public Meetings with all 4 mayors and public 

 works/transportation directorsworks/transportation directors
•• Public comment opportunities (OMPO, TIP, STIP)Public comment opportunities (OMPO, TIP, STIP)
•• Current obligation level at 83% Current obligation level at 83% 



Project DistributionProject Distribution

National (%)National (%) Hawaii (%)Hawaii (%)

Resurfacing ProjectsResurfacing Projects 4949 1717

Widening/New Road Widening/New Road 
 ProjectsProjects 2222 4545

Bridge ProjectsBridge Projects 1212 1818

Other ProjectsOther Projects 1717 2020



Project UpdatesProject Updates



FTA UpdateFTA Update

Kauai CountyKauai County
Purchase 3 Purchase 3 ––

 
3030’’

 
buses w/ ADA lift buses and buses w/ ADA lift buses and 

 5 5 ‐‐
 

<30<30’’
 

buses w/ ADA lifts.  buses w/ ADA lifts.  

ARRA fundsARRA funds
 

$   977,812$   977,812

Kauai County general fundsKauai County general funds
 
$   365,708$   365,708

Total eligible fundingTotal eligible funding
 

$1,343,520$1,343,520



FTA UpdateFTA Update

Maui CountyMaui County
Purchase of 3 Purchase of 3 ‐‐

 
3535’’

 
low floor buses.  low floor buses.  

ARRA fundsARRA funds
 

$   977,811$   977,811

Maui County general fundsMaui County general funds
 
$   160,665$   160,665

Total eligible fundingTotal eligible funding
 

$1,343,520$1,343,520



FTA UpdateFTA Update
Hawaii CountyHawaii County
Purchase of 2Purchase of 2‐‐

 
4040’’

 
coach buses and 3coach buses and 3‐‐bus bus 

 shelters.  shelters.  

ARRA fundsARRA funds
 

$   977,812$   977,812
Hawaii County general fundsHawaii County general funds

 
$   365,708$   365,708

 Total eligible fundingTotal eligible funding
 

$ 1,343,520$ 1,343,520

* Bids for the coach buses were low, * Bids for the coach buses were low, 
 therefore it is proposed that excess monies therefore it is proposed that excess monies 

 be used for the purchase of additional bus be used for the purchase of additional bus 
 sheltersshelters



Rehab Aircraft Parking Ramp - Kahului
DESCRIPTIONDESCRIPTION
Structural improvements to Structural improvements to 

aircraft apron pavementaircraft apron pavement

COSTCOST
$17 M total cost$17 M total cost
$15 M federal share$15 M federal share

SCHEDULESCHEDULE
•• Construction started Construction started 

June 19, 2009June 19, 2009
•• Estimated completion in  Estimated completion in  

August 2010August 2010



Explosive Detection System - Kahului
DESCRIPTIONDESCRIPTION
Move the EDS equipment fromMove the EDS equipment from
the ticket lobby to behind the the ticket lobby to behind the 
ticket counters. Equipment ticket counters. Equipment 
will be integrated into the will be integrated into the 
outgoing baggage conveyor outgoing baggage conveyor 
system.system.

COSTCOST
$23.8 M total cost $23.8 M total cost 
$7.2 M federal share$7.2 M federal share

SCHEDULESCHEDULE
•• Construction started Construction started 

May 15, 2008May 15, 2008
•• Estimated completion inEstimated completion in

summer 2010summer 2010



EDS in Ticket Lobby 5 of OST

Explosive Detection System – Honolulu

Integrated EDS at ramp level of IIT

DESCRIPTIONDESCRIPTION
Remove EDS equipment Remove EDS equipment 
from the lobbies 5,7,8 and from the lobbies 5,7,8 and 
integrate with baggage integrate with baggage 
handling system at the handling system at the 
ramp levelramp level

COSTCOST
$58.2 M total cost$58.2 M total cost
$24.6 M federal share$24.6 M federal share

SCHEDULESCHEDULE
•• Construction to  start Construction to  start 
January 2010January 2010

•• Expected completion in Expected completion in 
midmid--20122012



• Groundbreaking ceremony (8/27/09) 

• Bridge more than 80 years old

• Cost:  $15.3 M (ARRA funded)

South Punaluu Replacement Bridge – ARRA Funded 
Koolauloa, Oahu



DESCRIPTIONDESCRIPTION 
Seismic retrofit of bridge Seismic retrofit of bridge 
overpass structures on the overpass structures on the 
HH--1 Freeway.1 Freeway.

COSTCOST
Construction:  $865,200 totalConstruction:  $865,200 total

SCHEDULESCHEDULE
CON started July 13, 2009CON started July 13, 2009
Completion January 2010Completion January 2010

H-1 Seismic Retrofit, Farrington Highway and 
Makakilo Separation, Oahu



DESCRIPTIONDESCRIPTION 
Installation of smooth dowels into the existing PCC Pavement in Installation of smooth dowels into the existing PCC Pavement in the the 
Kaimuki and Palailai Areas. Work also includes spot repairs of pKaimuki and Palailai Areas. Work also includes spot repairs of pavement avement 
sections within the project limits.sections within the project limits.

COSTCOST
Construction:  $5.4 MConstruction:  $5.4 M

SCHEDULESCHEDULE
Bid open: October 15, 2009.  Project award in progress.Bid open: October 15, 2009.  Project award in progress.

H-1 Dowel Retrofit, Kaimuku & Palailai Areas, Oahu
(backup project)



DESCRIPTIONDESCRIPTION 
Removal of existing lead based Removal of existing lead based 
paint, repair/refurbishing and paint, repair/refurbishing and 
repainting of steel truss repainting of steel truss 
members on various bridges.members on various bridges.

COSTCOST
Construction:  $4.3 M totalConstruction:  $4.3 M total

SCHEDULESCHEDULE
CON started Sept. 8, 2009CON started Sept. 8, 2009

Hawaii Belt Road, Clean & Paint Steel Members
Kukaiau, Kuwaikahi, Ninole and Maulua Bridges, Hawaii



DESCRIPTIONDESCRIPTION 
Overlay with slurry seal to Overlay with slurry seal to 
extend the pavement life.extend the pavement life.

COSTCOST
$619,301 contract amount$619,301 contract amount

SCHEDULESCHEDULE
CON completed Nov. 2009CON completed Nov. 2009

Hana Highway Pavement Prevention & 
Maintenance, Kaupakalua Road to Huelo



DESCRIPTIONDESCRIPTION 
Remove and replace top 1Remove and replace top 1--1/21/2”” of pavement to extend the pavement life.of pavement to extend the pavement life.

COSTCOST
$2,979,480 contract amount$2,979,480 contract amount

SCHEDULESCHEDULE
CON to be completed Feb. 2010CON to be completed Feb. 2010

Piilani Highway Pavement Preservation, 
Lipoa Street to Kilohana



DESCRIPTIONDESCRIPTION 
Remove, repair or replace Remove, repair or replace 
steel girders on Waiale steel girders on Waiale 
Drive overpass structure.Drive overpass structure.

COSTCOST
$2,750,000 (estimated)$2,750,000 (estimated)

SCHEDULESCHEDULE
Project award in progress. Project award in progress. 
Resolving bid protest.Resolving bid protest.
CON  to start  Feb. 2010CON  to start  Feb. 2010

Kaahumanu Avenue, Waiale Bridge Girder 
Replacement (backup project)



DESCRIPTIONDESCRIPTION 
Resurfacing of Maunaloa Resurfacing of Maunaloa 
Highway on Molokai, an Highway on Molokai, an 
Economically Distressed Area.Economically Distressed Area.

COSTCOST
$2,688,406$2,688,406

SCHEDULESCHEDULE
CON started August 26, 2009CON started August 26, 2009

Maunaloa Highway Resurfacing, Mile Post 5 to 
Vicinity of Airport Access Road, Molokai



DESCRIPTIONDESCRIPTION 
Resurfacing of Route 480; Resurfacing of Route 480; 
Puupeelua Highway and Puupeelua Highway and 
Farrington Highway on Farrington Highway on 
Molokai, an Economically Molokai, an Economically 
Distressed Area.Distressed Area.

COSTCOST
$5,315,832$5,315,832

SCHEDULESCHEDULE
CON started Dec. 1, 2009CON started Dec. 1, 2009

Puupeelua Highway Resurfacing, Maunaloa Hwy to 
Farrington Ave and Farrington Highway 
Resurfacing, Puupeelua Ave to Kalae Hwy (backup 
project)



DESCRIPTIONDESCRIPTION 
Add southbound lane from Add southbound lane from 
South Leho Drive to Aleka Loop.South Leho Drive to Aleka Loop.

Add rightAdd right--turn lane into Kuamo`o turn lane into Kuamo`o 
Road from Kuhio Highway.Road from Kuhio Highway.

Add additional travel lane/bike Add additional travel lane/bike 
lane over Cane Haul Bridge.lane over Cane Haul Bridge.

COSTCOST
Bridge Widening: $25 M act.Bridge Widening: $25 M act.
Road Widening:  $34.5 M est.Road Widening:  $34.5 M est.

($17 M ARRA)($17 M ARRA)

SCHEDULESCHEDULE
Bridge project awarded           Bridge project awarded           
Jan. 2009Jan. 2009

Widening expected to be Widening expected to be 
obligated Jan. 2010obligated Jan. 2010

Kuhio Highway 
Short-Term Improvements, Highway & Wailua Cane Haul Bridge Widening



DESCRIPTIONDESCRIPTION 
Resurfacing a 1Resurfacing a 1--mile stretch of mile stretch of 
Maalo Road.  Work includes Maalo Road.  Work includes 
restriping, signage and utility restriping, signage and utility 
manhole adjustments.manhole adjustments.

COSTCOST
Construction:  $729,083 totalConstruction:  $729,083 total

SCHEDULESCHEDULE
CON started July 20, 2009CON started July 20, 2009
CON to be completed January CON to be completed January 
20102010

Maalo Road Resurfacing
Mile Post 0 to Mile Post 1.0, Kauai



DESCRIPTIONDESCRIPTION 
Resurfacing Kuhio Highway from Resurfacing Kuhio Highway from 
Kawaihau Road to Kapaa Bridge.  Kawaihau Road to Kapaa Bridge.  
Work includes restriping, Work includes restriping, 
signage and utility manhole signage and utility manhole 
adjustments.adjustments.

COSTCOST
Construction:  $1,021,416 totalConstruction:  $1,021,416 total

SCHEDULESCHEDULE
CON started July 20, 2009CON started July 20, 2009
CON to be completed January CON to be completed January 
20102010

Kuhio Highway Resurfacing
Kawaihau Road to Kapaa Bridge, Kauai



DESCRIPTIONDESCRIPTION 
Construct a 10Construct a 10--foot wide foot wide 
concrete shared use path from concrete shared use path from 
the vicinity of Wailua River to the the vicinity of Wailua River to the 
north end of Papaloa Road, and north end of Papaloa Road, and 
Kawaihau Road to Iwaena Road.Kawaihau Road to Iwaena Road.

COSTCOST
Construction:  $7.5 M totalConstruction:  $7.5 M total

$4.12 M ARRA$4.12 M ARRA

SCHEDULESCHEDULE
Federal Obligation: Dec. 2009Federal Obligation: Dec. 2009

Federal funds are currently in the Federal funds are currently in the 
process of being obligated.process of being obligated.

Lydgate Park to Kapaa Bike/Pedestrian Path
Phase III (County of Kauai)



DESCRIPTIONDESCRIPTION 
Construction of a new 2Construction of a new 2-- 
lane roadway from lane roadway from PalaniPalani 
Road to the vicinity of Road to the vicinity of 
KealakeheKealakehe Parkway. Parkway. 
Work includes Work includes 
intersection intersection 
improvements, utility improvements, utility 
relocations, and other relocations, and other 
miscellaneous miscellaneous 
improvements at improvements at PalaniPalani 
Road.Road.

COSTCOST
Construction:  $34.8 MConstruction:  $34.8 M

SCHEDULESCHEDULE
Advertised Nov. 24, 2009Advertised Nov. 24, 2009

Ane Keohokalole Highway
Palani Road to Vicility of Kealakehe Parkway (County of Hawaii)



MAHALOMAHALO
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