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H.B. 144, H.D. 1 
RELATING TO THE MITIGATION OF HAZARDOUS SITUATIONS STATEWIDE 

 

Senate Committee on Ways and Means  

 
The Department of Transportation (DOT) supports this bill which extends the lapse 
date for the mitigation of hazardous situations from June 30, 2017 to June 30, 2020. 
 
H.B. 144, H.D. 1, provides funds to the Hawaii Emergency Management Agency to 
protect our critical infrastructures by proactively removing hazardous albizia trees from 
areas that compromise public safety, especially on our roadways.  
 
Thank you for the opportunity to provide testimony.  
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STATE OF HAWAII 
DEPARTMENT OF DEFENSE 

HAWAII EMERGENCY MANAGEMENT AGENCY 
 

TESTIMONY ON HOUSE BILL 144, HD1 
A BILL RELATING THE MITIGATION OF HAZARDOUS SITUATIONS STATEWIDE 

 
PRESENTATION TO  

THE SENATE COMMITTEE ON WAYS AND MEANS  
 

BY 
 

VERN T. MIYAGI 
Administrator, Hawaii Emergency Management Agency 

 
 
Chair Tokuda, Vice-Chair Dela Cruz and Members of the Committee. 
 
I am Vern T. Miyagi, Administrator of Hawaii Emergency Management Agency (HI-
EMA) and am testifying in SUPPORT of House Bill 144, HD1.  The purpose of HB 144, 
HD1 is to extend the lapse date for the mitigation of hazardous situations from June 30, 
2017 to June 30, 2019. 
 
Current Status of Program: 

- Status as of 1 March 2017:  612 cases received and 524 cases closed; 88 cases 

pending.  Majority closed as the result of mediation efforts coordinated by HI-

EMA between complainant and land owner.  Tree removal contracts for 18 cases 

($321K) done or in progress; Arborist reports ($75K).  Total obligated/expended 

($396K); Remaining to be obligated/expended ($604K).   

- Reasons for the delays in executing the full $1M. 

o Lack of dedicated staff to implement the program – currently done by 1 HI-

EMA staff member as an additional duty  

o Required Site visits – Meetings with landowners and/or complainants   

o Contracting arborist for HI-EMA 

o Process delays: 

 Communication with parties 

 Identification of landowner  

 1st Letter notification of landowner  

 Follow up letters to non-responses 

 Scheduling Arborist site visits 

 Obtaining consent letters from landowner and complainant 

o Contracting tree removal companies in accordance with State 

Procurement regulations 

o Cases may be resolved at no cost through mediation among parties 

by HI-EMA.   
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- Program is successful.  During the recent Tropical Storm Darby event in 2016, 

minimal damage was reported by the counties regarding damage caused by 

downed Albizia trees.  This is in sharp contrast to the major damage to highways 

and power lines caused by fallen Albizia trees on the Big Island during Tropical 

Storm Iselle in 2014.  County, HELCO/HECO, and private efforts, in conjunction 

with this program (ACT 76/HRS 127A-18), were effective in culling these trees.   

 
Background: 
 

- 2014 Session:  Act 122 provided $1M to implement HRS 127A-18.  Effective 1 

July 2014 for a three- year period.  Funding to lapse on 30 June 2017.   

- 2015 Session:  Act 119 aligned the $1M of Act 122 with provisions of HRS 127A-

18. Included in the Act was a stipulation requiring funding for personnel to 

administer the program.   Despite stipulation, the program has been 

executed solely by the HI-EMA Future Operations Officer as an additional 

duty.   

- Program Execution:  Despite prior legislative efforts, HI-EMA has not been able 

to obtain authorization/funding to hire personnel to administer this program.  In 

the 2015 session, House Bill 1344, that authorized the funding of two positions to 

administer HRS 127A-18, was amended to add in SB 533/HB592 that allowed 

news media access to areas closed by civil authorities during 

disasters/emergencies.  Differences on this bill were not resolved and the bill 

carried over to the 2016 session.  The conference committee met again but failed 

to resolve differences.  Bill died at close of 2016 session.  DOD has again 

submitted a request for one temporary full-time person to run this program and 

this request is included in the Governor’s Administrative Bill for 2017.    

I strongly urge you to PASS HB 144, HD1 to extend the program to June 30, 2019 
and to support the Governor’s Administrative Bill for 2017 that includes the 
needed full time person to manage this program.   
 
Thank you for the opportunity to provide this testimony in SUPPORT of HB 144, HD1.  
 
Vern T. Miyagi; vern.t.miyagi@hawaii.gov; 808-733-4300 
 

mailto:vern.t.miyagi@hawaii.gov

	HB-144-HD-1_Ford Fuchigami
	HB-144-HD-1_Vern T. Miyagi

